
 

 

 

1. Title Coordinate the installation project of power generation or transmission and distribution network  

2. Code EMELIN503A 

3. Range Applicable to power generation or transmission and distribution network equipment installation. 

Coordinate various types of resources including various levels of frontline engineering personnel, 

tools, materials, instruments, information and data on design indicators, etc., and arrange, monitor 

and facilitate the installation project of power generation or various levels of transmission and 

distribution network and associated installations until it completes.  

4. Level 5 

5. Credit 6 

6. Competency  Performance Requirements 

 6.1 Understand power 

generation or transmission 

and distribution network 

equipment installation 

project requirements, work 

progress and resources 

allocation  

 Understand power generation or transmission and 

distribution network equipment installation project 

schedules and actual progress, installation project 

requirements, allocation of various levels of frontline 

engineering personnel, operational capital, and various 

kinds of tools, instruments and materials, etc.  

 

 6.2 Coordinate various types of 

resources to perform power 

generation or transmission 

and distribution network 

equipment installation  

 Plan in advance and coordinate according to project 

schedules and actual progress various types of resources 

including: allocation of various levels of frontline 

engineering personnel, operational capital, and various 

kinds of tools, instruments and materials, etc.  

 Coordinate, arrange and monitor various kinds of 

equipment installation issues and communicate with clients 

or contractors to ensure that installation project is 

implemented smoothly 

 Facilitate the implementation of installation project of 

various levels of power generation and transmission and 

distribution network and associated installations until it 

completes 

 Regarding a series of different technical, professional or 

management functions, coordinate various types of 

resources and facilitate the implementation of the 

installation project until it completes 

 

7. Assessment Criteria The integrated outcome requirement of this unit of competency is: 

(i) Capable to coordinate various types of resources and facilitate power generation or 

transmission and distribution network equipment installation project.  

8. Remarks  


